Project Status by Agency

Agency: NH Veterans' Home

Project Number

Project Manager

Town

Project Title

Current Status

Anticipated Status next 60 day

80138R Contract A

80138R Contract B

80138R Contract C

80138R Contract E

80138R Contract H

80254R

H Dana Abbott

H Dana Abbott

H Dana Abbott

H Dana Abbott

H Dana Abbott

H Dana Abbott

Friday, September 08, 2006

Tilton

Tilton

Tilton

Tilton

Tilton

Tilton

Construction of recreation building, NH Veterans
Home, 139 Winter Street

Low Bid Design/Build, Maintenance Building &
Recreation Building Addition, NH Veterans
Home, 139 Winter Street

Installation of a new walk-in dietary
refrigerator/freezer, NH Veterans Home, 139
Winter Street

Design Services for Recreation Area Addition,
NH Veterans Home, 139 Winter Street

Design Services, Maintenance Building, NH
Veterans Home, 139 Winter Street

HVAC, Tarr Unit Roof, Life Safety Updates, NH
Veterans Home, 139 Winter Street

Project included with Contract B

Construction on Maintenance & Recreation
Building

Bid with Purchase & Property-start installation

RFS Engineering
Jordan Barker Architects

Oak Point Associates

Complete Punch List.

Complete Punch List.

Complete Construction.

Construction administration
Inc of $4,750.00 3/24/05

50% Design.



/S Estimate Ad Date Status
$1,213,000 2/3/2005 Active
$1,605,387 2/3/2005 Active

$48,652 Active
$23,500 Open-Ended
Consultant
$27,278 Open-Ended
Consultant
$2,944,000 10/1/2006 Active
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